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ESTIMATE RUN 07/06/2004

ESTIMATE SUMMARY 16:03:59

CONTID: C12731 ESTIMATE NO: 0008 FINL 1999

PCN: 12731-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Eagle East PERCENT TIME:

PROJECT NO: IM 0702-222

EAGLE EAST

NAME OF ROAD: 070A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

LAFARGE dba WESTERN MOBILE NORTHERN PAY PERIOD ENDING 03/31/2004 DATE TIME STARTED 05/19/2000

1800 NO. TAFT HILL ROAD DATE LET 01/20/2000 DATE WORK BEGAN 05/19/2000

DATE AWARDED 01/21/2000 DATE TIME STOPPED 10/31/2000

DATE CONTRACT EXECUTED 01/21/2000 DATE ACCEPTED 10/31/2000

FT. COLLINS CO 80521 970/407-3600 DATE NOTICE TO PROCEED 05/19/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,616,317.88 PARTICIPATING $ $ -14,496.00

AWARD PROJECT AMT: 5,223,168.97 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 78,347.53

SECURITIES ENCUMBERED -78,347.53

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

122.96

166.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

9/30/2000 ??:??:??

9/30/2000 ??:??:??

100.00%

0.01

-14,496.00

-14,496.00

-14,496.00

$

$

$

$

6,616,317.87

0.00

6,616,317.87

0.00

6,616,317.87

0.00

0.00

6,616,317.87

0.00

AMOUNT DUE 6,616,317.87 -14,496.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ -14,496.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 12731-BID ESTIMATE RUN 07/06/2004

PROJECT: IM 0702-222 ESTIMATE NO: 0008 16:03:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 47,925.000 47,925.000

SY 0.000 0.00

1.95000 47,925.000 93,453.75

202-00240

0010 *REMOVAL OF EXPANSION DEVICE 432.000 432.000

LF 0.000 0.00

50.40000 432.000 21,772.80

202-00504

0015 *REMOVAL OF END ANCHORAGE 39.000 39.000

EACH 0.000 0.00

84.00000 39.000 3,276.00

202-01300

0020 BLADING 0.000 0.000

HOUR 0.000 0.00

74.75000 0.000 0.00

203-01500

0025 BACKHOE 0.000 0.000

HOUR 0.000 0.00

82.90000 0.000 0.00

203-01510

0030 TRUCK 107.000 107.000

HOUR 0.000 0.00

82.30000 107.000 8,806.10

203-01580

0035 LABORER 35.000 35.000

HOUR 0.000 0.00

40.55000 35.000 1,419.25

203-02330

0040 *RESET GUARDRAIL TYPE 3 1,977.000 1,977.000

LF 0.000 0.00

9.00000 1,977.000 17,793.00

210-01130

0045 *MODIFY GUARDRAIL 26,986.000 26,986.000

LF 0.000 0.00

4.90000 26,986.000 132,231.40

210-04030

0050 *ADJUST GUARDRAIL 19,041.000 19,041.000

LF 0.000 0.00

1.80000 19,041.000 34,273.80

210-04200

0055 AGGREGATE BASE COURSE (CLASS 7) 9,706.110 9,706.110

TON 0.000 0.00

10.00000 9,706.110 97,061.10

304-07000
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PCN: 12731-BID ESTIMATE RUN 07/06/2004

PROJECT: IM 0702-222 ESTIMATE NO: 0008 16:03:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *HOT BITUMINOUS PAVEMENT (ASPHALT) (3 YEAR WARRANTY) 102,349.710 102,349.710

TON 0.000 0.00

32.50000 102,349.710 3,326,365.58

403-01000

0065 HOT BITUMINOUS PAVEMENT 3 YEAR WARRANTY 1.000 1.000

L S 0.000 0.00

138,854.84000 1.000 138,854.84

403-01001

0070 FURNISH HOT BITUMINOUS PAVEMENT 919.860 919.860

TON 0.000 0.00

25.00000 919.860 22,996.50

403-09500

0075 PLACE HOT BITUMINOUS PAVEMENT 10.000 10.000

HOUR 0.000 0.00

1,935.00000 10.000 19,350.00

403-09551

0080 *BRIDGE EXPANSION DEVICE (0-2 INCH) 320.000 320.000

LF 0.000 0.00

115.50000 320.000 36,960.00

518-01002

0085 *SAWING AND SEALING BRIDGE JOINT 864.000 864.000

LF 0.000 0.00

10.50000 864.000 9,072.00

518-03000

0090 *MUD JACKING 72.000 72.000

HOUR 0.000 0.00

414.75000 72.000 29,862.00

601-10200

0095 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,422.000 1,422.000

LF 0.000 0.00

12.90000 1,422.000 18,343.80

606-00301

0100 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 31.000 31.000

EACH 0.000 0.00

2,498.75000 31.000 77,461.25

606-02001

0105 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 2,408.000 2,408.000

LF 0.000 0.00

21.00000 2,408.000 50,568.00

607-53161

0110 *SURFACE CONDITION ANALYZER 4.000 4.000

EACH 0.000 0.00

4,891.95000 4.000 19,567.80

614-80006
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PCN: 12731-BID ESTIMATE RUN 07/06/2004

PROJECT: IM 0702-222 ESTIMATE NO: 0008 16:03:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *RUMBLE STRIP (GRINDING) 241,191.000 241,191.000

LF 0.000 0.00

0.10000 241,191.000 24,119.10

614-80387

0120 *WEIGH IN MOTION STATION (TYPE 2) 1.000 1.000

EACH 0.000 0.00

57,189.53000 1.000 57,189.53

614-86732

0125 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

425,000.00000 1.000 425,000.00

626-00000

0130 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 5,202.000 5,202.000

SF 0.000 0.00

9.20000 5,202.000 47,858.40

627-00003

0135 *EPOXY PAVEMENT MARKING 881.000 881.000

GAL 0.000 0.00

63.00000 881.000 55,503.00

627-00005

0140 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 5,212.000 5,212.000

SF 0.000 0.00

12.60000 5,212.000 65,671.20

627-01003

0145 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

152.000 152.000

SF 0.000 0.00

15.75000 152.000 2,394.00

627-30330

0150 *FLAGGING 1,764.000 1,764.000

HOUR 0.000 0.00

31.50000 1,764.000 55,566.00

630-00000

0155 *TRAFFIC CONTROL SUPERVISOR 89.000 89.000

DAY 0.000 0.00

735.00000 89.000 65,415.00

630-00002

0160 *TRAFFIC CONTROL INSPECTION 53.000 53.000

DAY 0.000 0.00

157.50000 53.000 8,347.50

630-00007

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

630-80341
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PCN: 12731-BID ESTIMATE RUN 07/06/2004

PROJECT: IM 0702-222 ESTIMATE NO: 0008 16:03:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 128.000 128.000

EACH 0.000 0.00

160.00000 128.000 20,480.00

630-80342

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 74.000 74.000

EACH 0.000 0.00

165.00000 74.000 12,210.00

630-80343

0180 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

5.000 5.000

EACH 0.000 0.00

2,100.00000 5.000 10,500.00

630-80358

0185 *PORTABLE MESSAGE SIGN PANEL 97.000 97.000

DAY 0.000 0.00

157.50000 97.000 15,277.50

630-80359

0190 *DRUM CHANNELIZING DEVICE 20.000 20.000

EACH 0.000 0.00

52.50000 20.000 1,050.00

630-80360

0195 *TRAFFIC CONE 560.000 560.000

EACH 0.000 0.00

21.00000 560.000 11,760.00

630-80380

0200 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0205 F/A OJT PILOT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0210 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

0215 F/A QUALITY INCENTIVE PAYMENT 28,986.540 28,986.530

F A 0.000 0.00

1.00000 28,986.530 28,986.53

700-70025

0220 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028



CONTID: C12731 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 12731-BID ESTIMATE RUN 07/06/2004

PROJECT: IM 0702-222 ESTIMATE NO: 0008 16:03:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A UNIFORM TRAFFIC CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

0230 F/A RAILROAD FLAGGING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042

0235 F/A FURNISH & INSTALL ELECTRICAL SERVICE 8,200.630 8,200.630

F A 0.000 0.00

1.00000 8,200.630 8,200.63

700-70082

0270 F/A ANTICIPATED CMO SLIDE REPAIR 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002

0275 ADDED ITEM (DOLLAR)/ PRICE REDUCE OVERWEIGHT MATERIAL -40.000 -40.000

DOL 0.000 0.00

1.00000 -40.000 -40.00

900-00006

0280 ADDED ITEM (FOOT)/ BRIDGE EXPANSION DEVICE (0-2") 
(SPECIAL)

118.000 118.000

LF 0.000 0.00

227.70000 118.000 26,868.60

900-00012

0285 ABC (CL 3) SLIDE REPAIR CMO #2 0.000 0.000

CY 0.000 0.00

25.00000 0.000 0.00

304-03005

0290 ABC (CL 6) SLIDE REPAIR CMO #2 0.000 0.000

CY 0.000 0.00

23.00000 0.000 0.00

304-06007

0295 HBP (PATCHING) (ASPH) SLIDE REPAIR CMO #2 0.000 0.000

SY 0.000 0.00

12.00000 0.000 0.00

403-00721

0300 DELIN (TY I) SLIDE REPAIR CMO #2 0.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

612-00001

0305 ADDED ITEM (LUMP SUM)/ 12 INCH PERFORATED PIPE 
UNDERDRAIN CMO#2

1.000 1.000

L S 0.000 0.00

289,336.00000 1.000 289,336.00

900-00014
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PCN: 12731-BID ESTIMATE RUN 07/06/2004

PROJECT: IM 0702-222 ESTIMATE NO: 0008 16:03:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 ADDED ITEM (LUMP SUM)/ TIE BACK PANELS & GROUND 
ANCHORS  CMO#2

1.000 1.000

L S 0.000 0.00

1,100,350.00000 1.000 1,100,350.00

900-00014

0315 *CONC BARRIER (TEMP) SLIDE REPAIR CMO #2 1,570.000 1,570.000

LF 0.000 0.00

20.00000 1,570.000 31,400.00

630-80370

0320 IMPACT ATTEN (SAND FILL) (TEMP) SLIDE REPAIR CMO #2 3.000 3.000

EACH 0.000 0.00

4,000.00000 3.000 12,000.00

630-85006

0325 DRUM CHANNEL DEV (LIGHT) (SB) SLIDE REPAIR CMO #2 0.000 0.000

EACH 0.000 0.00

85.00000 0.000 0.00

630-80364

0330 F/A FURNISH F/A ASPHALT TEST SECTION  MLN #2 43,513.910 43,513.910

F A 0.000 0.00

1.00000 43,513.910 43,513.91

700-70080

0335 ADDED ITEM (EACH)/ END ANCHORAGE TYPE 3D TERMINAL FURN
& IN

7.000 7.000

EACH 0.000 0.00

180.00000 7.000 1,260.00

900-00007

0340 ADDED ITEM (LUMP SUM)/ BRIDGE EXPANSION DEVICE OVERRUN
MCR LN 4

1.000 1.000

L S 0.000 0.00

4,950.00000 1.000 4,950.00

900-00014

0345 ADDED ITEM (LUMP SUM)/ MACHINE BUILD / TOOLING CHARGE 
CMO#3

1.000 1.000

L S 0.000 0.00

38,500.00000 1.000 38,500.00

900-00014

0350 ADDED ITEM (LANE MILE)/ CUT RUMBLE STRIPS  CMO #3 2.000 2.000

LM 0.000 0.00

2,150.00000 2.000 4,300.00

900-00013

0355 ADDED ITEM (EACH)/ MOBILIZE BROOM  CMO #3 1.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

900-00007

0370 ADDED ITEM (LUMP SUM)/ BRIDGE EXPN DEVICE OVERRUN REV-
CAT. CORRECTION REF. NO.0365

1.000 0.000

L S 1.000 2,208.00

2,208.00000 1.000 2,208.00

900-00014
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PCN: 12731-BID ESTIMATE RUN 07/06/2004

PROJECT: IM 0702-222 ESTIMATE NO: 0008 16:03:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 ADDED ITEM (DAY)/ LANE RENTAL FEE CO 8 -4.000 0.000

DAY -4.000 -14,496.00

3,624.00000 -4.000 -14,496.00

900-00005

CAT 0200 $-12,288.00 6,615,767.87CURRENT AMT 6,615,767.88 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0240 F/A COMMUNICATION LINES 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70230

0255 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

6,500.00000 1.000 6,500.00

620-00002

0260 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,500.00000 1.000 8,500.00

620-00012

0265 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

620-00020

0360 ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES -15,950.000 -15,950.000

DOL 0.000 0.00

1.00000 -15,950.000 -15,950.00

900-00006

0365 ADDED ITEM (LUMP SUM)/ BRIDGE EXPANSION DEVICE OVERRUN
REVISED

0.000 1.000

L S -1.000 -2,208.00

2,208.00000 0.000 0.00

900-00014

CAT 0400 $-2,208.00 550.00CURRENT AMT 550.00 $$

PROJECT TOTAL -14,496.00 $ 6,616,317.87CURRENT AMT 6,616,317.88 $$


